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ESTIMATE RUN 05/26/2020

ESTIMATE SUMMARY 08:25:33

CONTID: C20288         ESTIMATE NO: 0013 FINL 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,716,943.43 PARTICIPATING $ $ -738.19

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 68,438.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

-738.19

-738.19

67,700.80

$

$

$

$

4,716,943.47

0.00

4,716,943.47

0.00

4,716,943.47

0.00

0.00

4,716,943.47

0.00

AMOUNT DUE 4,716,943.47 67,700.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,700.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

320.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

09/06/2019

09/06/2019

05/26/2020

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

23,250.001.000

0.00

1.000

L S 

23,250.00000

0010 Removal of Tree 234.000

0.000

202-00010  
 

91,540.80234.000

0.00

234.000

EACH

391.20000

0015 Removal of Fence 81,920.000

0.000

202-01000  
 

149,094.4081,920.000

0.00

81,920.000

LF  

1.82000

0020 Removal of Gate 4.000

0.000

202-01035  
 

780.004.000

0.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.20000

0045 Topsoil 1,704.000

0.000

207-00205  
 

93,379.201,704.000

0.00

1,704.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

2.000

208-00046  
 

3,430.002.000

3,430.00

2.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

279.15000

0080 Reset Fence 102,296.000

0.000

210-01000  
 

46,033.20102,296.000

0.00

102,296.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

0.01166

0085 Seeding (Native) 4.200

0.000

212-00006  
 

4,088.284.200

0.00

4.200

ACRE

973.40000

0090 Soil Conditioning 4.200

-4.200

212-00032  
 

0.000.000

-4,088.28

0.000

ACRE

973.40000

0095 Spray-on Mulch Blanket 4.200

0.000

213-00012  
 

16,359.004.200

0.00

4.200

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

0.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.25000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 568.000

0.000

304-06007  
 

33,313.20568.000

0.00

568.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 34.370

-0.180

403-00720  
 

16,240.2534.190

-85.50

34.190

TON 

475.00000

0120 Riprap (12 Inch) 12.000

0.000

506-00212  
 

670.8012.000

0.00

12.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 57.300

0.000

601-01025  
 

51,226.2057.300

0.00

57.300

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 512.000

0.000

603-10120  
 

24,038.40512.000

0.00

512.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

54.75000

0140 Line Post 763.000

0.000

607-00000  
 

69,089.65763.000

0.00

763.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

14.15000

0145 End Post (Special) 213.000

0.000

607-00015  
 

99,300.60213.000

0.00

213.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 387.000

0.000

607-00020  
 

276,201.90387.000

0.00

387.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

77.35000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 10,957.000

0.000

607-11352  
 

58,619.9510,957.000

0.00

10,957.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.23000

0160 Fence Deer (Wooden Stays) 47,974.000

0.000

607-11354  
 

115,137.6047,974.000

0.00

47,974.000

LF  

2.40000

0165 Fence Deer (Special) 138,217.000

0.000

607-11360  
 

1,299,239.80138,217.000

0.00

138,217.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0170 Game Ramp 46.000

0.000

607-60002  
 

325,680.0046.000

0.00

46.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

703.38900

0175 20 Foot Gate (Special) 4.000

0.000

607-60121  
 

6,992.804.000

0.00

4.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 37.000

0.000

607-60153  
 

50,597.5037.000

0.00

37.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

0.000

EACH

58,265.00000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

0.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

0.000

EACH

81,599.80000

0200 Delineator (Type I) 16.000

0.000

612-00001  
 

393.6016.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 32.000

0.000

612-00003  
 

857.6032.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 32.000

0.000

614-00011  
 

787.2032.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 366.000

0.000

614-00035  
 

8,180.10366.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

16.000

0.000

614-01573  
 

8,000.0016.000

0.00

16.000

EACH

500.00000

0225 Detour Pavement 1,271.000

0.000

621-00450  
 

57,703.401,271.000

0.00

1,271.000

SY  

45.40000

0230 Construction Surveying 1.000

0.000

625-00000  
 

23,750.001.000

0.00

1.000

L S 

23,750.00000

0235 Mobilization 1.000

0.000

626-00000  
 

447,440.001.000

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,735.001.000

0.00

1.000

L S 

11,735.00000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 784.000

0.000

627-01010  
 

16,895.20784.000

0.00

784.000

SF  

21.55000

0250 Survey Monument (Type 1) 205.000

0.000

629-01001  
 

74,456.00205.000

0.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 44.000

0.000

629-01002  
 

29,504.2044.000

0.00

44.000

EACH

670.55000

0260 Locate Monuments 400.000

0.000

629-01110  
 

62,580.00400.000

0.00

400.000

HOUR

156.45000

0265 Flagging 99.000

0.000

630-00000  
 

2,658.1599.000

0.00

99.000

HOUR

26.85000

0270 Traffic Control Inspection 109.000

0.000

630-00007  
 

36,547.70109.000

0.00

109.000

DAY 

335.30000

0275 Traffic Control Management 229.000

0.000

630-00012  
 

249,529.85229.000

0.00

229.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

44.702.000

0.00

2.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 47.750

0.250

630-80342  
 

1,072.8048.000

5.59

48.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

357.6016.000

0.00

16.000

EACH

22.35000

0295 Portable Message Sign Panel 4.000

0.000

630-80355  
 

11,175.204.000

0.00

4.000

EACH

2,793.80000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,675.901.000

0.00

1.000

EACH

1,675.90000

0305 Drum Channelizing Device 160.000

0.000

630-80360  
 

5,368.00160.000

0.00

160.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 44.000

0.000

630-80363  
 

1,476.2044.000

0.00

44.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 284.000

0.000

630-80370  
 

4,771.20284.000

0.00

284.000

LF  

16.80000

0325 Traffic Cone 236.000

0.000

630-80380  
 

2,643.20236.000

0.00

236.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

0.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

7.000

0.000

630-85006  
 

19,556.607.000

0.00

7.000

EACH

2,793.80000

0340 Mobile Attenuator 12.000

0.000

630-85041  
 

6,705.6012.000

0.00

12.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

5,587.602.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

1.000

0.000

900-00007  
 

78,550.001.000

0.00

1.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900

0.000

900-00007  
 

330,310.503.900

0.00

3.900

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 3.000

0.000

900-00007  
 

300,600.003.000

0.00

3.000

EACH

100,200.00000

0415 Added Item (Foot)/ Steel Post Deer Fence 650.000

0.000

900-00012  
 

18,265.00650.000

0.00

650.000

LF  

28.10000

0420 Added Item (Foot)/ Wildlife Friendly Fence 400.000

0.000

900-00012  
 

4,860.00400.000

0.00

400.000

LF  

12.15000

0425 Added Item (Dollar)/ OJT Disincentive -15,763.200

0.000

900-00006  
 

-15,763.20-15,763.200

0.00

-15,763.200

DOL 

1.00000

CAT 4,662,578.43-738.194,662,578.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,115.001.000

0.00

1.000

EACH

50,115.00000
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PCN: 20288-BID    ESTIMATE RUN 05/26/2020

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:25:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 54,365.000.0054,365.00CURRENT AMT0400 $ $ $

$ 4,716,943.43-738.19$4,716,943.43$CURRENT AMTPROJECT TOTAL


